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ERD:BKT:02420
FY 93 Work Packages for Operable Units (OU) 8, 9, 10 and 12

Robert Benedetti, Associate General Manager

Environmental Restoration Management
EG&G Rocky Flats, Inc.

The following work packages have been reviewed by my staff:

ou WORK PACKAGE NO. DATE PREPARED
8 12081 2/5/93

9 12091 12/18/92

10 12101 2/5/93

12 12121 2/5/93

Given the limited funding available for these work packages in FY 93, DOE/RFO believes
the proposed scope of non-intrusive activities is the best that can be achieved. We support
the use of a single subcontractor to implement the hon-intrusive activities at OU's 8, 9, 10,
12, 13 and 14. However, we have several concerns that we request EG&G address.

First, the above-referenced Work Packages are not related to the RFP industrial area
IM/IRA. How can we adequately design and implement characterization activities without
an understanding of the data requirements and nature of the IM/IRA?

. Second, sdil gas is included with the FY 93 activities for the OU 8, 10 and 12 Work

Packages. However, soil gas is an intrusive technique requiring the insertion of probes
five feet below ground level. This will be a concern with regard to buried utilities. In
addition, if the decision is made to delay intrusive activities in the RFP industrial area until
decontamination and decommissioning have been completed, several years may elapse
between the soil gas survey and the soil borings. Were this to happen, the soil gas survey
would be a waste of time. If intrusive activities are going to be delayed for an extended
period of time, no soil gas surveys should be performed in FY 93. They should be
delayed until intrusive activities are scheduled to begin. Please respond by indicating the
purpose of the soil gas surveys, their timing relative to intrusive activities and their relation
to the industrial area IM/IRA.
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Third, the initial surficial soil sampling (Stage 1) included in FY 93 for OU's 8, 10 and 12
are preliminary in nature and are designed to acquire sufficient data to allow the
development of a DQO-based surficial soil sampling program in Stage 2. Is it your
intention to complete the industrial area surficial soil sampling in FY 94? If not, it is highly
doubtful that surficial soil data collected in FY 93 will be sufficient to support the industrial
area IM/IRA.

Fourth, with regard to the industrial area surface water and sediment FSP requested by
DOE memorandum ERD:BKT:7722, dated July 16, 1992, where does this fit into your FY
93 non-intrusive characterization efforts? Furthermore, how do. surface water and

"sediment fit into the industrial area IM/IRA? -

Fifth, with regard to QU 9, when are you planning to initiate Stage 1 tank activities
including integrity testing, sampling, etc. These are non-intrusive activities which could be
very beneficial for the industrial area IM/IRA. How do these non-intrusive activities for
tanks at OU 9 fit into the industrial area IM/IRA? Removal of contaminants from tanks and
yanking tanks are examples of actions which should be considered in the IM/IRA. If
possible, we request that these activities be performed in FY 93. :

Sixth, with regard to non-intrusive activities at OU 10, how will these activities be
performed given the waste removal scenario presented for IHSSs 170, 174 and 176 in
EG&G memorandum 93-RF-1320, dated February 10, 1993? In some cases, waste
material removal will continue to FY 94.

We request that EG&G look into the concems raised in this memorandum and respond to
DOE/RFO in writing by March 26, 1992,

Jan}e&s K. Hartman
Assistant Manager for Transition
and Environment Restoration "~

cc:

R. Schassburger, ERD, RFO
B. Thatcher, ERD, RFO

B. Birk, ERD, RFO

S. Grace, ERD, RFO

M. Amndt, EG&G




